Fid'Lin 03 Apr 2019

sk Name	Planned Start Date	Planned Finish Date	Assigned	Complete	Dec, 31 '18	Jan, 07 '1:		Jan, 14 '19 W T F S S	Jan, 21 '19 M T W T F S	Jan, 28 '19 S M T W T F S S	Feb, 04 '19 M T W T F S S	Feb, 11 '19 M T W T F S S I	Feb, 18'19 M T W T F S S	Feb, 25 '19 M T W T F S S	Mar, 04 '19 M T W T F S	Mar, 1 S M T W T
Project Documentation	1/7/2019	4/16/2019					1 0 0 M	W 1 1 0 0								0 m 1 W
State Diagram	1/7/2019	4/16/2019														
Activity Diagram	1/7/2019	4/16/2019														
Class Diagram	1/7/2019	4/16/2019														
Sequence Diagram	1/7/2019	4/16/2019														
Functional/Business Require	ments1/7/2019	4/16/2019														
UI Design	1/22/2019	4/16/2019							V							
Scaling Interface	1/22/2019	4/16/2019														
Tuning Interface	1/22/2019	4/16/2019														
Main Menu Interface	1/22/2019	4/16/2019														
Metronome Interface	1/22/2019	1/22/2019														
Back End Development	1/22/2019	4/16/2019														
Tuning Development	1/22/2019	4/16/2019														
Scaling Development	1/22/2019	4/16/2019														
Metronome Development	1/22/2019	4/16/2019														
Implementation	1/22/2019	4/22/2019														
Portable	1/22/2019	4/22/2019														
Testing	1/22/2019	4/16/2019								_						
Application Framework	1/22/2019	4/16/2019														
Scaling	1/22/2019	4/16/2019														
Tuning	1/22/2019	4/16/2019														
Video	1/22/2019	1/22/2019														

Fid'Lin 03 Apr 2019

