*	=	an	auton	naticall	v cal	cula	hed	cell	
	_	an	auton	ialicali	v Lai	Guia	ıcu	CCII	

TASK NAME	START DATE	DAY OF MONTH*	END DATE
Project Documentation			
Architectural Design Document	1/7	7	4/1
State Diagram	1/7	7	4/1
Activity Diagram	1/7	7	4/1
Class Diagram	1/7	7	4/1
Sequence Diagram	1/7	7	4/1
Gantt Chart	1/7	7	4/1
Functional/Business Requirements	1/7	7	4/1
Design Design			
Practice Features	1/22	22	4/1
Recording Features	1/22	22	4/1
Tuning Features	1/22	22	4/1
Screen Menu	1/22	22	4/1
Android User Interface	1/22	22	4/1
Product Backlog	1/22	22	4/1
User Profile	1/22	22	4/1
nplementation			
Portable	2/19	19	4/1
User Seralization	2/19	19	4/1
User Profile	2/19	19	4/1
esting			
Application Framework Testing	2/28	28	4/1
Practice Testing	2/28	28	4/1
Tuning Testing	2/28	28	4/1
	2/28	28	4/1

	PERCENT COMPLETE	TEAM MEMBER	DAYS REMAINING*	DAYS COMPLETE*	DURATION* (WORK DAYS)
			43	43	85
al Design Document	Architectura		0	85	85
State Diagram			0	85	85
Activity Diagram			0	85	85
Class Diagram			0	85	85
Sequence Diagram			0	85	85
Gantt Chart iness Requirements	Eupetional/Pusi		0	85	85
illess izequilettiettis	unctional/Dusi				
Practice Features			56	14	70
Recording Features			56	14	70
Tuning Features			49	21	70
Screen Menu			35	35	70
droid User Interface	And		35	35	70
Product Backlog			35	35	70
User Profile			56	14	70
Portable	_		34	8	42
User Seralization			34	8	42
User Profile			34	8	42
3331 1 101110					
Framework Testing	Application		33	0	33
Practice Testing	• •		33	0	33
Tuning Testing			33	0	33
0			33	0	33

	January	February	March	
		<u> </u> 		
				100
25		50 the Month	75	100
	Days of	aro monar		

A21	
April	